		1	2	3	4	5	6	7	8	9	10	11
	Names	Thu 8 Oct	Thu 15 Oct	Thu 22 Oct	Thu 29 Oct	Thu 5 Nov	Thu 12 Nov	Thu 19 Nov	Thu 26 Nov	Thu 3 Dec	Thu 10 Dec	Thu 17 Dec
Clarify with lawyer and bank if we can rent ur	nits Directors?											
insurance	into i Directors :											
get valuation	Anno/Erano	ces contact Shane	for valuation	Insurance valu	ation from Sha	no.						
information given to Tina	Anne Anne	ces contact sname	ioi valuation		information giv							
change to Toiora house insurance after builde		nt2\			illioimation giv	Ven to mia						
get list of work with value	Maria	111111		get list of work	(with value							
get list of work with value	IVIATIA			get list of work	k with value							
electricity supplier												
prepare options (subgroup)	Pauline, Antony, Alex, Warren					prepare option	ns (subgroup)					
select supplier (group)	whole grou	р					select supplier	(group)				
change supplier when builders finish? or whe	en we settle?											
such and angle nading												
curb and angle parking		duantia as ta DC	· · · · · · · · · · · · · · · · · · ·									
drawings to DCC for approval	Tim	drawings to DC	.c for approva									
approved drawings to S&W or on the way	PCG			approved drav	vings to S&W c	or on the way						
build S&W (Hall Brothers)												
fence openings for unit access (also needed	for S Tim											
quote for concrete cutting	Tim											
remove fence panels and 1 x gate & post	Tim/Warren	/S; remove fence	panels and 1 x	gate & post								
cut nib wall	Tim			cut nib wall								
body corp												
get quote for body corp insurance	Anne/Franc	ces contact Shane	for valuation	Insurance valu	ation from Sha	ne						
approve body corp	Min		approve body									
?UCOL lawyer to review body corp	? Alex					to review body	corp					
Maintenance plan to Min	Juan	Maintenance p	lan to Min		,							
Mediation policy to Min				licy to Min								
List of associated documents to Min	Getting along Mediation polic Mediation police Min List of associated document											
and the state of t		2.50 01 05500.00										
unit title	Maria, Fran	ces, Sandy										
cut nib wall for surveyor				cut nib wall for	r surveyor							
send approved body corp to surveyor					send approve	d body corp to	surveyor					
house/unit numbers	Maria	house/unit nur	mbers									
Code of Compliance												
Electrical sign off	S&W											
"As built" plans	Tim							"As built" plan	ς			
Gas/Fire	S&W							built plain	-			
Cusy, in C	Javv											
Appliances												
built in appliance order put in	Sara	appliance orde	r put in									

		1	2	3	4	5	6	7	8	9	10	11	
	Names	Thu 8 Oct	Thu 15 Oct	Thu 22 Oct	Thu 29 Oct	Thu 5 Nov	Thu 12 Nov	Thu 19 Nov	Thu 26 Nov	Thu 3 Dec	Thu 10 Dec	Thu 17 Dec	
Other appliance order put in	Sara		Other appliance order put in										
Letterboxes	Maria/Gay												
design										design			
group approval										group approval			
build letterboxes										build letterboxes			
quote for essential commercial kitchen	Roz		quote for essential commercial kitchen										
investigate second hand kitchen	Roz and othe	open	investigate second hand kitchen prices										
5 wall units (first half) underway - OK for wit	hin 8 weeks												
2 x H-units; 3 x A-units													
Review and complete group agreement	Warren									Review and complete group agreement			
Selling Unit A2	Directors			valuation for A2	2								